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I-10, PAPAGO
SR85 - Verrado Way (GPL)

PGBG11 DCR & Environmental Document 212d 16JUN05 A 10APR06 A
Verrado Way - Sarival Ave (GPL)(ARRA 2009 Funds)

PGBG21 DCR & Environmental Document 212d 16JUN05 A 10APR06 A
PGBG22 Initial (30%) Design 60d 17JAN07 A 08AUG07 A
PGBG24 Final Design 220d 25OCT07 A 27MAR09 A
PGBG25 Construction 320d 03SEP09 A 01JUL11 A

Sarival Ave - Dysart Rd (HOV/GPL)
PGCJ11 DCR & Environmental Document 212d 16JUN05 A 10APR06 A
PGCJ12 Initial (30%) Design 76d 10FEB06 A 26MAY06 A
PGCJ14 Final Design 220d 01SEP06 A 16OCT07 A
PGCJ15 Construction 330d 17JAN08 A 13MAY10 A

Sarival Ave - Dysart Rd (GPL)
PGCG11 DCR & Environmental Document 176d 05JUL06 A 09MAR07 A
PGCG12 Initial (30%) Design 78d 06FEB07 A 17MAY07 A
PGCG14 Final Design 360d 28SEP07 A 26JUN09 A
PGCG15 Construction 300d 23NOV09 A 15JUL11 A

Dysart Rd - SR101L, Agua Fria (HOV/GPL)
PGCJ21 DCR & Environmental Document 212d 16JUN05 A 10APR06 A
PGCJ22 Initial (30%) Design 76d 10FEB06 A 26MAY06 A
PGCJ24 Final Design 220d 01SEP06 A 16OCT07 A
PGCJ25 Construction 330d 17JAN08 A 13MAY10 A

Sarival Ave - 107th Ave (Landscape)
PGCL14 Final Design 271d 06JUL09 A 11JAN11 A
PGCL15 Construction 260d 28APR11 A 25MAY12 A

Dysart Rd - SR101L, Agua Fria (Landscape)
PGBL24 Final Design 240d 10SEP12 A 07JUN13 A
PGBL25 Construction 260d 18SEP13 A 18NOV14 A

SR101L, Agua Fria - I-17, Phase 1 (GPL)
PGDG10 DCR & Environmental Document 177d 07NOV07 A 26SEP08 A

SR101L, Agua Fria - I-17, Phase 1 (Utility)
PGPU14 Final Design 300d 01MAY15 27JUN16
PGPU15 Construction 520d 29AUG16 30AUG18

Perryville Rd TI (Design-Build)
PGBT11 DCR & Environmental Document 640d 04DEC08 A 31OCT12 A
PGBT14 Design-Build Proposal Process 90d 13MAY13 A 20SEP13 A
PGBT15 Construction 246d 12DEC13 A 20FEB15 A

Bullard Ave TI
PGCT11 DCR & Environmental Document 200d 01FEB02 A 31JUL03 A
PGCT14 Final Design 305d 30JUN05 A 31JAN07 A
PGCT15 Construction 180d 23MAY07 A 11APR08 A
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Fairway Dr TI
PGCT21 DCR & Environmental Document 390d 02JAN13 A 09SEP14 A
PGCT23 Right-of-Way 250d 15JUN15 31MAY16
PGCT24 Final Design 250d 15JUN15 31MAY16
PGCT25 Construction 400d 05JUL22 18JAN24

51st/43rd Ave TIs
PGPT11 DCR & Environmental Document 160d 01NOV04 A 30JUN05 A
PGPT14 Final Design 190d 01NOV05 A 14SEP06 A
PGPT15 Construction 110d 21DEC06 A 08AUG07 A
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I-10, MARICOPA
32nd St - SR202L, Santan, Ph 1 (GPL)

MCBG31 DCR & Environmental Document 400d 01SEP14 A 29FEB16
MCBG33 Right-of-Way 500d 03JUL15 06JUN17
MCBG34 Final Design 250d 21JUN16 06JUN17
MCBG35 Construction 520d 03JAN19 06JAN21

SPINE Long-Term Improvement Strategy, Ph 1
MCBG41 DCR & Environmental Document 400d 01SEP16 19MAR18
MCBG43 Right-of-Way 400d 19JUN18 07JAN20
MCBG44 Final Design 400d 19JUN18 07JAN20
MCBG45 Construction 520d 29APR20 28APR22

SPINE Long-Term Improvement Strategy, Ph 2
MCBG51 DCR & Environmental Document 400d 08JUN17 26DEC18
MCBG53 Right-of-Way 400d 19APR19 03NOV20
MCBG54 Final Design 400d 19APR19 03NOV20
MCBG55 Construction 520d 04JAN24 08JAN26

SR202L, Santan - Riggs Rd (HOV/GPL)
,MCDJ11 DCR & Environmental Document 585d 04JAN16 05APR18
MCDJ12 Initial (30%) Design 260d 06APR18 09APR19
MCDJ14 Final Design 360d 05JUL19 23NOV20
MCDJ15 Construction 520d 18MAR21 16MAR23

Sky Harbor West Airport Access
MCBT11 DCR & Environmental Document 400d 02MAR20 14SEP21
MCBT12 Initial (30%) Design 400d 13OCT21 26APR23
MCBT13 Right-of-Way 400d 21JUL23 06FEB25
MCBT14 Final Design 400d 21JUL23 06FEB25
MCBT15 Construction 400d 30MAY25 15DEC26

Southern Avenue - SR143
MCBG21 Scoping Letter 60d 02APR07 A 22JUN07 A
MCBG24 Final Design 120d 11JUN07 A 31DEC07 A
MCBG25 Construction 86d 20MAR08 A 03OCT08 A

Chandler Heights Rd TI
MCDT11 DCR & Environmental Document 400d 01OCT18 17APR20
MCDT14 Final Design 400d 13JUL20 25JAN22
MCDT15 Construction 400d 18MAY22 30NOV23

Ray Rd TI
MCCT11 DCR & Environmental Document 160d 02AUG04 A 14MAR05 A
MCCT14 Final Design 219d 05JUL05 A 05MAY06 A
MCCT15 Construction 210d 23AUG06 A 13JUL07 A
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I-17, BLACK CANYON
McDowell Rd - Arizona Canal (GPL)

BCBG11 DCR & EIS (CANCELLED) 2000d 02JUL07 A 23AUG13 A
BCBG12 Initial (30%) Design 515d 02OCT17 30SEP19
BCBG13 Right-of-Way 776d 07JUL20 30JUN23
BCBG14 Final Design 776d 07JUL20 30JUN23
BCBG15 Construction 1035d 01NOV21 29OCT25

I-10 - SR101L, Agua Fria (GPL)
BCBG21 DCR & EIS (CANCELLED) 2000d 02JUL07 A 23AUG13 A
BCBG22 Initial (30%) Design 320d 03JUL17 27SEP18
BCBG24 Final Design 255d 05JUL19 29JUN20

SR101L, Agua Fria - Jomax Rd (HOV/GPL)
BCCJ12 Initial (30%) Design 236d 02JUN05 A 28APR06 A
BCCJ14 Final Design 180d 20NOV06 A 02OCT07 A
BCCJ15 Construction 500d 21JAN08 A 21MAY10 A

Jomax Rd - SR74, Carefree Hwy (HOV/GPL)
BCCJ22 Initial (30%) Design 236d 02JUN05 A 28APR06 A
BCCJ24 Final Design 280d 13JUL06 A 09NOV07 A
BCCJ25 Construction 472d 05MAR08 A 06AUG10 A

SR101L - SR74, Carefree Hwy (Landscape)
BCCL14 Final Design 200d 01JUN09 A 30JUN10 A
BCCL15 Construction 530d 11NOV10 A 11JUL12 A

SR74 - Anthem Way (GPL)(ARRA 2009 Funds)
BCDG12 Initial (30%) Design 80d 01JUN07 A 27SEP07 A
BCDG14 Final Design 300d 10DEC07 A 14APR09 A
BCDG15 Construction 250d 05AUG09 A 02JUL10 A

I-10 (East) - I-10 (West)(HOV/GPL)
BCAH11 DCR & EIS (CANCELLED) 2000d 02JUL07 A 23AUG13 A
BCAH12 Initial (30%) Design 519d 01OCT20 30SEP22
BCAH13 Right-of-Way 514d 05JUL23 30JUN25
BCAH14 Final Design 514d 05JUL23 30JUN25
BCAH15 Construction 646d 03NOV25 28APR28

Jomax Rd & Dixileta Dr TI's
BCCT11 DCR & Environmental Document 160d 14FEB03 A 15JUN05 A
BCCT14 Final Design 337d 03JUL05 A 28DEC06 A
BCCT15 Construction 300d 11MAY07 A 01OCT08 A

Dove Valley Rd TI
BCCT31 DCR & Environmental Document 100d 02JAN07 A 19JUN07 A
BCCT32 Initial (30%) Design 50d 20JUN07 A 31AUG07 A
BCCT34 Final Design 180d 26SEP07 A 21JUL08 A
BCCT35 Construction 265d 20OCT08 A 21APR10 A
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16th St - Buckeye Rd (Local Project)
BCAM11 DCR & Environmental Document 240d 01JUL03 A 13AUG04 A
BCAM14 Final Design 147d 30SEP05 A 24APR06 A
BCAM15 Construction 137d 13JUL06 A 19JAN07 A

Bethany Home Rd - Northern Ave (Alahambra Dist)
BCBM14 Final Design 220d 31AUG09 A 12MAY11 A
BCBM15 Construction 44d 19SEP11 A 17JAN12 A

Peoria Ave - Greenway Rd (Drainage Improvements)
BCBM24 Final Design 500d 24MAY05 A 01MAR06 A
BCBM25 Construction (On Hold) 519d 01NOV21 30OCT23

Cactus Rd TI
BCBT11 DCR & Environmental Document 260d 02JUN03 A 30SEP04 A
BCBT14 Final Design 142d 01MAR05 A 15SEP05 A
BCBT15 Construction 180d 03JAN06 A 17NOV06 A

SR74, Carefree Highway TI
BCCT41 DCR & Environmental Document 150d 02JUN05 A 29DEC05 A
BCCT44 Final Design 183d 01MAY06 A 13FEB07 A
BCCT45 Construction 300d 06JUN07 A 10OCT08 A

16th St - 19th Ave, Auxiliary Lanes (NTIS)
BCAM21 Environmental Document 151d 28JAN15 A 28AUG15
BCAM22 Iniital (30%) Design 151d 28JAN15 A 28AUG15
BCAM24 Final Design 260d 02MAY16 01MAY17

Pinnacle Peak Rd TI
BCCT51 Environmental Document 160d 31DEC14 A 14AUG15
BCCT52 Initial (30%) Design 160d 31DEC14 A 14AUG15

Happy Valley Rd TI
BCCT61 Environmental Document 160d 31DEC14 A 14AUG15
BCCT62 Initial (30%) Design 160d 31DEC14 A 14AUG15

SR 24, GATEWAY
Corridor-Wide DCR and EA

WGAN10 DCR and Environmental Document 400d 06JUL09 A 22JUN11 A
SR202L, Santan - Meridian Rd

SGAN13 Right-of-Way Protection 1400d 05JUL07 A 30JUN08 A
SR202L, Santan - Ellsworth Rd

WGAN22 Initial (30%) Design 194d 03AUG09 A 30APR10 A
WGAN23 Right-of-Way 280d 04JAN10 A 10NOV11 A
WGAN24 Final Design 280d 01SEP10 A 10NOV11 A
WGAN25 Construction 400d 23MAR12 A 16JUN14 A

SR 30, I-10 RELIEVER
SR85 - SR303L

TRAN10 DCR & EA - Overall Corridor 1200d 03JAN06 A 29MAR18
SR303L - SR202L

TRBN10 DCR & EA - Overall Corridor 800d 01AUG05 A 15APR16
TRBN13 Right-of-Way Protection 2000d 02JUL07 A 29JUN20
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STATE ROUTE 51
Shea Blvd - SR101L, Pima (HOV/Ramp)

PWAH11 DCR & Environmental Document 140d 16AUG04 A 16SEP05 A
PWAH14 Final Design 224d 23FEB06 A 26JAN07 A
PWAH15 Construction 280d 29MAY07 A 13FEB09 A

US 60, GRAND AVENUE
SR303L - 99th Ave, Ph 1 (GPL)(ARRA 2009 Funds)

GRCG20 Initial DCR and Draft CE 298d 11JUL05 A 31AUG06 A
GRCG21 Final DCR and Final CE 80d 15SEP06 A 31JAN07 A
GRCG22 Initial (30%) Design 192d 02OCT06 A 16MAY07 A
GRCG24 Final Design 300d 19NOV07 A 02SEP09 A
GRCG25 Construction 475d 28JAN10 A 23NOV11 A

SR303L - SR101L, Agua Fria, Ph 2 (IMP)
GRCG30 Feasibility Study 320d 02JUL07 A 27JUL12 A

Bell Road TI (Design-Build)
GRCG31 DCR & Environmental Document 400d 04JUN12 A 29JAN15 A
GRCG33 Right-of-Way 400d 01AUG14 A 30OCT15
GRCG34 Design-Build Proposal Process 170d 09MAR15 30OCT15
GRCG35 Construction 400d 01DEC15 15JUN17

Thompson Ranch (Thunderbird) TI
GRCG41 DCR & Environmental Document 600d 01DEC11 A 27AUG14 A
GRCG43 Right-of-Way 420d 01SEP14 A 28APR16
GRCG44 Final Design 280d 01APR15 28APR16
GRCG45 Construction 260d 22JUL16 24JUL17

SR101L, Agua Fria - 71st Ave (GPL)
GRDG11 DCR & Environmental Document 400d 02JUL07 A 30JAN09 A
GRDG14 Final Design 260d 01APR09 A 01MAR12 A
GRDG15 Construction 115d 20JUN12 A 07AUG13 A

71st Ave - McDowell Rd (GPL)
GRDG51 DCR & Environmental Document 340d 02JUL07 A 30JAN09 A
GRDG54 Final Design 260d 01APR09 A 29JUN12 A
GRDG55 Construction 200d 22JAN13 A 15AUG14 A

99th Ave - 83rd Ave (GPL)(ARRA 2009 Funds)
GRDG41 DCR & Environmental Document 240d 01NOV04 A 13SEP05 A
GRDG44 Final Design 600d 03MAR06 A 15JUN09 A
GRDG45 Construction 300d 19OCT09 A 20SEP11 A

71st Ave - Grand Canal Bridge (Surfacing)
GRDM11 DCR & Environmental Document 160d 01JUL03 A 30JAN04 A
GRDM14 Final Design 175d 01JUL04 A 01NOV05 A
GRDM15 Construction 90d 24FEB06 A 27OCT06 A

83rd Ave and Peoria Ave
GRDM21 DCR & Environmental Document 140d 17JUL00 A 30JAN01 A
GRDM24 Final Design 166d 02JAN03 A 19OCT05 A
GRDM25 Construction 135d 18JAN06 A 02APR07 A
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US 60, SUPERSTITION
I-10 - SR101L, Price (GPL)

SSAG11 PA & Environmental Document 80d 02APR07 A 30JUL07 A
SSAG14 Final Design 165d 25SEP07 A 31MAR08 A
SSAG15 Construction 260d 29OCT08 A 30APR10 A

Gilbert Rd - Power Rd (HOV/GPL)
SSBJ14 Final Design 108d 01NOV04 A 22JUL05 A
SSBJ15 Construction 437d 10NOV05 A 02JUL07 A

Val Vista Dr - Power Rd (Landscaping)
SSBL14 Final Design 142d 01NOV04 A 08DEC06 A
SSBL15 Construction 240d 31MAR08 A 17APR09 A

Crismon Rd - Meridian Rd (HOV/GPL)
SSCJ11 DCR & Environmental Document 400d 06JAN14 A 28JAN16
SSCJ14 Final Design 300d 20MAY16 17JUL17
SSCJ15 Construction 400d 03JAN20 19JUL21

Meridian Rd TI (Half Interchange)
SSCT11 DCR & Environmental Document 240d 01JUN11 A 10DEC12 A
SSCT13 Right-of-Way 200d 17SEP13 A 08JUL14 A
SSCT14 Final Design 200d 17SEP13 A 08JUL14 A
SSCT15 Construction 300d 07OCT14 A 10DEC15

Higley Rd TI
SSBT21 DCR & Environmental Document 218d 01MAR05 A 30DEC05 A
SSBT24 Final Design 186d 02DEC05 A 23AUG06 A
SSBT25 Construction 240d 21DEC06 A 24JUL07 A

SR 74, CAREFREE HIGHWAY
US60, Grand - SR303L (Passing Lanes 13-15)(ARRA)

CFAM11 DCR & Environmental Document 178d 23FEB06 A 20APR07 A
CFAM14 Final Design 300d 02FEB09 A 21APR10 A
CFAM15 Construction 165d 18AUG10 A 29APR11 A

US60, Grand - SR303L (Passing Lanes 20-22)(ARRA)
CFAM21 DCR & Environmental Document 178d 23FEB06 A 20APR07 A
CFAM24 Final Design 250d 22OCT07 A 21AUG09 A
CFAM25 Construction 160d 19NOV09 A 20OCT10 A
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SR 85
SR85 at Gila Bend, Phase 1 (HES Funds)

EFBG21 DCR & Environmental Document 726d 31OCT06 A 18FEB10 A
EFBG24 Final Design 280d 01OCT09 A 30JUN10 A
EFBG25 Construction 490d 01FEB11 A 08JAN13 A

MP 130.7 - MP 137.0 (GPL)
EFBG34 Final Design 610d 13JAN03 A 27JUN08 A
EFBG35 Construction 290d 03NOV08 A 29JAN10 A

MP 139.01 - MP 141.71 (GPL)
EFCG14 Final Design 350d 05FEB03 A 28JUN07 A
EFCG15 Construction 268d 08NOV07 A 24DEC08 A

Hazen Rd - Broadway Rd (GPL)
EFDG52 Initial (30%) Design 260d 07JUL08 A 16OCT09 A

Warner Street Bridge
EFDG44 Final Design 910d 09JUL07 A 14JUL15
EFDG45 Construction 260d 06NOV15 09NOV16

MC85 - Southern Avenue (GPL)
EFDG24 Final Design 350d 28JAN02 A 29DEC06 A
EFDG25 Construction 270d 23APR07 A 29MAY08 A

Southern Avenue - I-10 (GPL)(ARRA 2009 Funds)
EFDG34 Final Design 400d 01AUG07 A 17JUL09 A
EFDG35 Construction 286d 22OCT09 A 27JUL11 A

SR 87
Forest Boundary - New Four Peaks

BLCM11 DCR & Environmental Document 200d 02JAN03 A 30SEP04 A
BLCM14 Final Design 393d 04OCT04 A 23APR07 A
BLCM15 Construction 320d 11JUL07 A 30SEP08 A

MP 211.8 - MP 213.0
BLCM21 DCR & Environmental Document 400d 09MAR05 A 22MAY08 A
BLCM24 Final Design 260d 29SEP08 A 19MAR10 A
BLCM25 Construction 250d 09JUL10 A 23JUN11 A

New Four Pks - Dos S Ranch Rd (ARRA 2009 Funds)
BLCM31 DCR & Environmental Document 300d 22APR05 A 29JUL08 A
BLCM34 Final Design 260d 29SEP08 A 19MAR10 A
BLCM35 Construction 250d 09JUL10 A 23JUN11 A

US 93
Wickenburg By-Pass

WBAN11 DCR & Environmental Document 1000d 01MAR99 A 14JAN04 A
WBAN14 Final Design 457d 10NOV03 A 29JUN07 A
WBAN15 Construction 520d 03JAN08 A 26FEB10 A
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SR 101L, AGUA FRIA
I-10 - Tatum Blvd (HOV)(Design-Build)

AFAH11 DCR & Environmental Document 400d 02MAR09 A 31AUG10 A
AFAH14 Design-Build Proposal Process 90d 23JUN10 A 30NOV10 A
AFAH15 Construction 175d 04JAN11 A 20NOV11 A

Maryland Ave HOV Ramps (Design-Build)
AFAT21 DCR & Environmental Document 400d 02MAR09 A 31AUG10 A
AFAT24 Design-Build Proposal Process 120d 15MAR13 A 30AUG13 A
AFAT25 Construction 164d 30SEP13 A 21MAR14 A

Bethany Home Rd TI (North Half)
AFAT11 DCR & Environmental Document 260d 01AUG02 A 29AUG03 A
AFAT14 Final Design 226d 12JUL05 A 23MAY06 A
AFAT15 Construction 260d 23AUG06 A 14SEP07 A

Beardsley Rd/Union Hills Dr TI (ARRA 2009 Funds)
AFBT11 DCR & Environmental Document 240d 11JAN07 A 30APR08 A
AFBT14 Final Design 230d 02JUL07 A 07AUG09 A
AFBT15 Construction 500d 15FEB10 A 15JUN11 A

I-10 - Van Buren (99th Avenue)(ARRA 2009 Funds)
AFCM11 Scoping & Environmental Document 80d 01JUN07 A 28SEP07 A
AFCM14 Final Design 260d 01OCT08 A 21APR10 A
AFCM15 Construction 125d 21JUL10 A 25MAR11 A
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SR 101L, PIMA
I-17 - SR51 (GPL)

PIAG11 DCR & Environmental Document 410d 01JUN11 A 29SEP15
PIAG12 Initial (30%) Design 260d 01APR21 31MAR22
PIAG14 Final Design 400d 05JUL22 19JAN24
PIAG15 Construction 520d 10MAY24 18MAY26

SR51 - Princess Dr (GPL)
PIBG11 DCR & Environmental Document 410d 01JUN11 A 29SEP15
PIBG12 Initial (30%) Design 260d 02APR18 04APR19
PIBG14 Final Design 400d 05JUL19 21JAN21
PIBG15 Construction 520d 13MAY21 12MAY23

Princess Dr - Shea Blvd (GPL)
PIBG21 DCR & Environmental Document 500d 01NOV07 A 31AUG10 A
PIBG22 Initial (30%) Design 260d 02APR18 03APR19
PIBG24 Final Design 400d 05JUL19 20JAN21
PIBG25 Construction 520d 13MAY21 11MAY23

Shea Blvd - Chaparral Rd (GPL)
PICG11 DCR & Environmental Document 500d 01NOV07 A 31AUG10 A
PICG12 Initial (30%) Design 280d 01NOV10 A 28OCT11 A
PICG14 Final Design 360d 19DEC12 A 31MAR14 A
PICG15 Construction 600d 15AUG14 A 14DEC16

Chaparral Rd - SR202L, Red Mountain (GPL)
PICG21 DCR & Environmental Document 500d 01NOV07 A 31AUG10 A
PICG22 Initial (30%) Design 280d 01NOV10 A 28OCT11 A
PICG24 Final Design 360d 20DEC12 A 31MAR14 A
PICG25 Construction 600d 15AUG14 A 14DEC16

I-10 - Tatum Blvd (HOV)(Design-Build)
PIAH11 DCR & Environmental Document 400d 02MAR09 A 31AUG10 A
PIAH14 Design-Build Proposal Process 90d 23JUN10 A 30NOV10 A
PIAH15 Construction 175d 04JAN11 A 20NOV11 A

Tatum Blvd - Princess Dr (HOV)(STAN)
PIBH11 DCR & Environmental Document 218d 18AUG04 A 30DEC05 A
PIBH14 Final Design 120d 18JUN07 A 28DEC07 A
PIBH15 Construction 255d 23JUN08 A 17JUL09 A

Princess Dr - SR202L, Red Mountain (HOV)
PICH11 DCR & Environmental Document 218d 18AUG04 A 30DEC05 A
PICH14 Final Design 217d 28APR06 A 14MAY07 A
PICH15 Construction 325d 27AUG07 A 05JAN10 A

64th St TI
PIBT11 DCR & Environmental Document 300d 26FEB03 A 20DEC04 A
PIBT14 Final Design 353d 24MAY05 A 29JUN07 A
PIBT15 Construction 200d 08NOV07 A 24OCT08 A
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SR 101L, PRICE
Baseline Rd - SR202L, Santan (GPL)

PRAG11 DCR & Environmental Document 500d 08JUL13 A 24DEC15
PRAG12 Initial (30%) Design 300d 08JUL19 01SEP20
PRAG14 Final Design 400d 04JAN21 18JUL22
PRAG15 Construction 520d 08NOV22 08NOV24

SR202L, Red Mtn - SR202L, Santan (HOV)(STAN)
PRAH11 DCR & Environmental Document 218d 18AUG04 A 30DEC05 A
PRAH14 Final Design 160d 18JUN07 A 31MAR08 A
PRAH15 Construction 270d 15JUL08 A 10FEB10 A

SR 143, HOHOKAM
SR143/Sky Harbor Blvd TI (ARRA 2009 Funds)

HOAT11 Scoping Document (By Others) 400d 01DEC05 A 02JUL07 A
HOAT12 Initial (30%) Design 220d 03DEC07 A 30SEP08 A
HOAT14 Final Design 260d 01APR09 A 22JUL10 A
HOAT15 Construction 452d 02DEC10 A 04JAN13 A

SR 202L, SOUTH MOUNTAIN
I-10, Maricopa - I-10, Papago (DCR/EIS)

SMAN10 Initial DCR & Draft EIS 1168d 02JUL01 A 22MAY13 A
SMAN11 Final DCR & Final EIS 285d 23MAY13 A 13MAR15

I-10, East - I-10, West (Design-Build-Maintain)
SMAN13 Right-of-Way 630d 16MAR15 18AUG17
SMAN14 Design-Build Proposal Process 184d 27MAR15 10DEC15
SMAN15 Construction 920d 25JAN16 15AUG19
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SR 202L, RED MOUNTAIN
I-10/SR51 TI - SR101L (Design-Build)

RMAG10 Initial DCR & Draft Env. Document 300d 11JUL05 A 29SEP06 A
RMAG11 Final DCR & Final Env. Document 85d 02OCT06 A 22JUN07 A
RMAG12 Initial (30%) Design 250d 23OCT06 A 01OCT07 A
RMAG14 Design-Build Proposal Process 130d 07MAY08 A 24OCT08 A
RMAG15 Construction 605d 17DEC08 A 06JAN11 A

Mill Ave & Washington St (Bridge Widen)
RMAG42 Initial (30%) Design 160d 23OCT06 A 11JUN07 A
RMAG44 Final Design 125d 02JUL07 A 19MAR08 A
RMAG45 Construction 200d 18JUN08 A 10APR09 A

SR101L - Gilbert Rd (GPL)(Design-Build)
RMBG11 DCR & Environmental Document 400d 06JUL10 A 11DEC12 A
RMBG12 Initial (30%) Design 123d 08FEB13 A 31JUL13 A
RMBG13 Right-of-Way 229d 05SEP13 A 22AUG14 A
RMBG14 Design-Build Proposal Process 229d 05SEP13 A 22AUG14 A
RMBG15 Construction 420d 20OCT14 A 28DEC15

SR101L - Gilbert Rd (HOV)
RMBH11 DCR & Environmental Document 237d 01MAY06 A 07AUG07 A
RMBH14 Final Design 172d 09JAN08 A 25NOV08 A
RMBH15 Construction 367d 10MAR09 A 27AUG10 A

Gilbert Rd - Broadway Rd (HOV)(Design-Build)
RMBH21 DCR & Environmental Document 400d 02MAR09 A 31AUG10 A
RMBH24 Design-Build Proposal Process 229d 05SEP13 A 22AUG14 A
RMBH25 Construction 420d 20OCT14 A 28DEC15

Broadway Rd - US60 (HOV)
RMCH11 DCR & Environmental Document 400d 02MAR09 A 31AUG10 A
RMCH14 Final Design 400d 07JUL20 19JAN22
RMCH15 Construction 400d 12MAY22 24NOV23

SR 202L, SANTAN
US60  - Gilbert Rd (HOV)

STAH11 DCR & Environmental Document 400d 02MAR09 A 31AUG10 A
STAH14 Final Design 400d 07JUL20 19JAN22
STAH15 Construction 400d 12MAY22 24NOV23

Gilbert Rd - I-10 (HOV/Ramp)(Design-Build)
STBH11 DCR & Environmental Document 400d 02MAR09 A 31AUG10 A
STBH14 Design-Build Proposal Process 90d 19FEB10 A 25JUN10 A
STBH15 Construction 390d 16AUG10 A 09OCT11 A
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SR 303L, BOB STUMP
Riggs Rd - SR30

BSAN20 ASR & Environmental Overview 910d 08MAY08 A 30OCT15
SR30 - I-10

BSAN10 DCR & Environnmental Document 1040d 19DEC05 A 29APR16
MC85 - Van Buren St, Ph I

BSAN22 Initial (30%) Design 385d 03APR17 28SEP18
BSAN23 Right-of-Way 520d 03JUL20 06JUL22
BSAN24 Final Design 785d 25JUN19 06JUL22
BSAN25 Construction 518d 27OCT22 28OCT24

I-10 - US60, Grand Ave
BSBN11 DCR & Environmental Document 1200d 01APR03 A 30MAR09 A
BSBN12 30% Design, Bell Rd - US60, Grand 294d 15AUG05 A 19DEC06 A
BSBN32 30%, Peoria Ave - Bell Rd 300d 09JAN06 A 30MAR07 A
BSBN42 30%, Thomas Rd - Peoria Ave 218d 31JAN07 A 25JAN08 A

I-10/SR303L TI Phase I,  I-10 Realignment
BSBN22 Initial (30%) Design 240d 28NOV07 A 17OCT08 A
BSBN23 Right-of-Way 295d 06JUL09 A 28JUN11 A
BSBN24 Final Design 320d 01JUN09 A 28JUN11 A
BSBN25 Construction 610d 18NOV11 A 27JAN15 A

I-10/SR303L TI Phase I (Landscape)
BSBL24 Final Design 260d 30APR14 A 23MAR15
BSBL25 Construction 365d 21JUL15 16DEC16

I-10/SR303L TI, Phase II
BSAN12 Initial (30%) Design 160d 16OCT12 A 26APR13 A
BSAN13 Right-of-Way 520d 01JUL13 A 20AUG15
BSAN14 Final Design 300d 30JUN14 A 20AUG15
BSAN15 Construction 520d 01DEC15 04DEC17

I-10/SR303L TI, Phase II (Landscape)
BSBL14 Final Design 260d 01AUG16 01AUG17
BSBL15 Construction 260d 01DEC17 05DEC18

Thomas Rd - Camelback Rd
BSBN33 Right-of-Way 260d 06JUL10 A 21DEC11 A
BSBN34 Final Design 340d 01DEC09 A 21DEC11 A
BSBN35 Construction 320d 14JUN12 A 22NOV13 A

Thomas Rd - Camelback Rd (Landscape)
BSBL34 Final Design 170d 22JUL13 A 05SEP14 A
BSBL35 Construction 200d 23MAR15 A 06NOV15

Camelback Rd - Glendale Ave
BSBN43 Right-of-Way 540d 06JUL10 A 19NOV12 A
BSBN44 Final Design 600d 24DEC09 A 19NOV12 A
BSBN45 Construction 320d 11APR13 A 13JAN15 A
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Camelback Rd - Glendale Ave (Landscape)
BSBL44 Final Design 175d 25JUL13 A 14AUG14 A
BSBL45 Construction 200d 08JAN15 A 23OCT15

Glendale Ave - Peoria Ave
BSBN73 Right-of-Way 434d 06JUL10 A 31JAN12 A
BSBN74 Final Design 542d 20JAN10 A 31JAN12 A
BSBN75 Construction 360d 06JUN12 A 04FEB14 A

Glendale Ave - Peoria Ave (Landscape)
BSBL74 Final Design 170d 12JUL13 A 01AUG14 A
BSBL75 Construction 260d 13NOV14 A 27NOV15

Peoria Ave - Waddell Rd (CMAR)
BSBN83 Right-of-Way 200d 01OCT09 A 15JUL11 A
BSBN84 Final Design 200d 08OCT09 A 15JUL11 A
BSBN85 Construction 520d 18JUL11 A 13NOV13 A

Peoria Ave - Waddell Rd (Landscape)
BSBL84 Final Design 300d 19JAN12 A 17JUN13 A
BSBL85 Construction 260d 15OCT13 A 09OCT14 A

Waddell Rd - Mountain View Blvd (CMAR)
BSBN93 Right-of-Way 267d 08OCT09 A 15JUL11 A
BSBN94 Final Design 267d 08OCT09 A 15JUL11 A
BSBN95 Construction 520d 18JUL11 A 13NOV13 A

Waddell Rd - Mountain View Blvd (Landscape)
BSBL94 Final Design 300d 19JAN12 A 25JUN13 A
BSBL95 Construction 260d 03DEC13 A 14JAN15 A

US60 Grand Ave/SR303L TI, Interim (CMAR)
BSBN102 Initial (30%) Design 260d 24MAY10 A 31MAR11 A
BSBN103 Right-of-Way 256d 05JUL12 A 14NOV14 A
BSBN104 Final Design 259d 12SEP12 A 14NOV14 A
BSBN105 Construction 380d 01DEC14 A 01JUN16

US60 Grand Ave/SR303L TI, Interim (Landscape)
BSBL104 Final Design 218d 02MAR15 31DEC15
BSBL105 Construction 260d 02MAY16 01MAY17

Happy Valley Rd - Lake Pleasant Pky, Interim
BSCN21 DCR & Environmental Document 1200d 03MAR03 A 13DEC06 A
BSCN22 Initial (30%) Design 294d 15AUG05 A 28SEP06 A
BSCN24 Final Design 260d 23MAY07 A 11SEP08 A
BSCN25 Construction 520d 16JAN09 A 06MAY11 A

Lake Pleasant Pky - I-17, Interim
BSCN31 DCR & Environmental Document 1200d 03MAR03 A 13DEC06 A
BSCN32 Initial (30%) Design 294d 15AUG05 A 28SEP06 A
BSCN34 Final Design 325d 27JUN07 A 13FEB09 A
BSCN35 Construction 540d 09APR09 A 12SEP11 A
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US60, Grand - Happy Valley Pkwy (Design-Build)
BSCN41 DCR & Environmental Document 500d 01MAY08 A 20MAY10 A
BSCN42 Initial (30%) Design 240d 13JAN11 A 19APR12 A
BSCN44 Design-Build Proposal Process 164d 23AUG13 A 23MAY14 A
BSCN45 Construction 280d 13JUN14 A 20APR15

Bell Rd TI (STAN)(CMAR)
BSBN62 Initial (30%) Design 80d 31JAN07 A 22MAY07 A
BSBN64 Final Design 200d 02JAN08 A 09JAN09 A
BSBN65 Construction 400d 22JUN09 A 08MAR11 A

Cactus Rd & Waddell Rd (STAN)(CMAR)
BSBN52 Initial (30%) Design 80d 31JAN07 A 22MAY07 A
BSBN54 Final Design 200d 02JAN08 A 09JAN09 A
BSBN55 Construction 340d 03AUG09 A 08MAR11 A

El Mirage Rd TI
BSCN52 Initial (30%) Design 60d 19JUN12 A 24AUG12 A
BSCN53 Right-of-Way 212d 01JUL13 A 27JUN14 A
BSCN54 Final Design 212d 05JUN13 A 27JUN14 A
BSCN55 Construction 360d 17FEB15 A 20JUN16

Olive Ave TI and SB Frontage Rd
BSBN111 Environmental Document 136d 20FEB15 28AUG15
BSBN112 Initial (30%) Design 136d 20FEB15 28AUG15
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